

LOCAL PROJECT MONITORING COMMITTEE (LPMC)
MONITORING AND EVALUATION PLAN
For CY 2026

PMC: LOPE DE VEGA

Description of Indicators	Baseline Data (Y0)	Target Values 2026				Sources of Data	Method of Data Collection	Timing/ Frequency	Unit/ Person Responsible to Collect	Unit/ Person Responsible to Report
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter					
Affected families have restored access to safe, reliable, and continuous potable water, resulting in improved health, sanitation, and quality of	2,027 (2024)		100%			MEO	Thru Review and Monitoring	MONTHLY	MEO/LPMC	LPMC/MEO
Increased number of affected families with access to an improved and sustainable water supply, with better water pressure, service coverage, and availability.	960 (2024)		100%			MEO	Thru Review and Monitoring	MONTHLY	MEO/LPMC	LPMC/MEO

Reduced flooding and water stagnation in the community, improved public safety and sanitation, and better protection of affected families from water-related hazards.

450 (2024		100%			MEO	Thru Review and Monitoring	MONTHLY	MEO/LPMC	LPMC/MEO
-----------	--	------	--	--	-----	----------------------------	---------	----------	----------

Prepared by:


Approved:

Noted by:



JAYZEL D. ARBOIZ

PMC Secretariat



MICAEL ALMENDO

PMC Chairperson



BOBBY C. SALUDARIO

LCE

LOCAL PROJECT MONITORING COMMITTEE (LPMC)
PRIORITY PROGRAMS/ PROJECTS TO BE MONITORED
For CY 2026

PMC: LOPE DE VEGA , NORTHERN SAMAR


Name of Program/ Project	Location	Fund Source	Implementing Agency	Schedule (1st, 2nd, 3rd & 4th Quarter)
REHABILITATION OF WATER SYSTEM	BARANGAY BAYHO, LOPE DE VEGA	EDF 20 %	LGU LOPE DE VEGA	2nd Quarter
IMPROVEMENT OF WATER SYSTEM	BARANGAY CURRY, LOPE DE VEGA	EDF 20 %	LGU LOPE DE VEGA	2nd Quarter
CANAL CONCRETING WITH COVER	BARANGAY SAN MIGUEL , LOPE DE VEGA	EDF 20 %	LGU LOPE DE VEGA	2nd Quarter

Prepared by:



JAYZEL D. ARBOIZ
PMC Secretariat

Approved:



MICHAEL ALMENDO
PMC Chairperson

Noted by:



BOBBY C. SALUDARIO
LCE