



REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMS)
REPORT ON THE STATUS OF PROJECTS ENCOUNTERING IMPLEMENTATION PROBLEMS
As of September 2026

Program/Project Title	Location	IA	Fund Utilization (%)	Physical Accomplishment			Issue Details	Issue Typology	Issue Status	Source of Information	Actions Taken	Actions to be Taken	For NPMC Action (Y/N)	Requested Actions from the NPMC
				Target OWPA to date (%)	Actual OWPA to date (%)	Slippage								
NONE														

Submitted by:	 CYBUS A. BORJA	Approved by:	 ATTY. RONN MICHAEL L. TEJANO
Designation/Office:	LPMC Chairperson		Local Chief Executive
Date:	09/22/2026	Date:	09/22/2026