

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMS)
KEY LESSONS LEARNED FROM ISSUES RESOLVED AND BEST PRACTICES
In 2026

Program/Project Title	Location	Implementing Agency	Problem/ Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entity/Key Actors and their Specific Assistance	Lessons learned and Good Practices that could be shared to the NPMC/Other PMCs
			Nature	Details			
Improvement of Evacuation Center at Brgy. Bagasbas	Brgy. Bagasbas, Mondragon N. Samar	LGU MONDRAGON		N/A	N/A	N/A	N/A
Construction of MDRRM Operation Center Phase II	Brgy. Chitongco, Mondragon N. Samar	LGU MONDRAGON		N/A	N/A	N/A	N/A
Improvement/repair of Municipal Multi-purpose Building	Brgy. Eco, Mondragon N. Samar	LGU MONDRAGON		N/A	N/A	N/A	N/A
Submitted by:	LEONARDO E. DE GUIA	Approved by:	SALVE S. MALOBAGO		Noted by:	MARIO M. MADERA	
Designation/Office:	LPMC SECRETARIAT	Designation/Office:	LPMC CHAIRMAN		Designation/Office:	LCE	
Date:		Date:			Date:		