

**LOCAL PROJECT MONITORING COMMITTEE (LPMC)
MONITORING AND EVALUATION PLAN
For CY 2026**

PMC: LGU-MONDRAGON

	Description of Indicators	Baseline Data (Y0)	Target Values (2025)				Sources of Data	Methods of Data Collection	Training/ Frequency	Unit/Person Responsible to Collect	Unit/Person Responsible to Report
			1st Quarter	2nd Quarter	3rd Quarter	4th Quarter					
1	Construction of Multi-Purpose Building at Brgy Cablangan	0%	50.00%	100.00%			MEO Project Status	Review of Documents Site Inspection	Quarterly	LPMC Secretariat	MEO
2	Installation of Road Street Lights	0%	50.00%	100.00%			MEO Project Status	Review of Documents Site Inspection	Quarterly	LPMC Secretariat	MEO
3	Construction of MDRRM Operation Center Phase II	0%	50.00%	100.00%			MEO Project Status	Review of Documents Site Inspection	Quarterly	LPMC Secretariat	MEO
4	Completion of Brgy. Health Station @ Brgy. San Jose	0%	50.00%	100.00%			MEO Project Status	Review of Documents Site Inspection	Quarterly	LPMC Secretariat	MEO
5	Improvement/Repair of Municipal Stage	0%		50.00%	100.00%		MEO Project Status	Review of Documents Site Inspection	Quarterly	LPMC Secretariat	MEO
6	Renovation of Child Development Center at Brgy. Chitongco	0%		50.00%	100.00%		MEO Project Status	Review of Documents Site Inspection	Quarterly	LPMC Secretariat	MEO
7	Renovation of Child Development Center at Brgy. De Maria	0%		50.00%	100.00%		MEO Project Status	Review of Documents Site Inspection	Quarterly	LPMC Secretariat	MEO

8	Renovation of Child Development Center at Brgy. Eco	0%		50.00%	100.00%		MEO Project Status	Review of Documents Site Inspection	Quarterly	LPMC Secretariat	MEO
9	Renovation of Child Development Center at Brgy. Hinabangan	0%			50.00%	100.00%	MEO Project Status	Review of Documents Site Inspection	Quarterly	LPMC Secretariat	MEO
10	Repair of Brgy. Health Station at Brgy. Makiwalo	0%			50.00%	100.00%	MEO Project Status	Review of Documents Site Inspection	Quarterly	LPMC Secretariat	MEO
11	Improvement/Repair of Municipal Multi-purpose Building	0%			50.00%	100.00%	MEO Project Status	Review of Documents Site Inspection	Quarterly	LPMC Secretariat	MEO
12	Improvement of Evacuation Center at Brgy. Bagasbas	0%			50.00%	100.00%	MEO Project Status	Review of Documents Site Inspection	Quarterly	LPMC Secretariat	MEO
13	Installation of Solar Street Lightings at Brgy. Chitongco	0%			50.00%	100.00%	MEO Project Status	Review of Documents Site Inspection	Quarterly	LPMC Secretariat	MEO
14	Construction of Bridge at Brgy. San Isidro	0%			50.00%	100.00%	MEO Project Status	Review of Documents Site Inspection	Quarterly	LPMC Secretariat	MEO

Prepared by:

LEONARDREY B. DE GUIA
PMC Secretariat

Approved:

SALVE MALOBAGO
PMC Chairman

Noted:

MARIO M. MADERA
Municipal Mayor