

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMS)
KEY LESSONS LEARNED FROM ISSUES RESOLVED AND BEST PRACTICES
In 2026

Program/Project Title		Location	Implementing Agency	Problem/ Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entity/Key Actors and their Specific Assistance	Lessons learned and Good Practices that could be shared to the NPMC/Other PMCs	
				Nature	Details				
Construction of Multi-Purpose Building		Brgy.Cablangan, Mondragon N. Samar	LGU MONDRAGON		N/A	N/A	N/A	N/A	
Construction of Bridge		Brgy. San Isidro, Mondragon N. Samar	LGU MONDRAGON		N/A	N/A	N/A	N/A	
Submitted by:		LEONARDREY P. DE GUIA		Approved by:		SALVE S. MALOBAGO		Noted by:	
Designation/Office:		LPMC SECRETARY		Designation/Office:		LPMC CHAIRMAN		Designation/Office:	
Date:				Date:				Date:	