

LOCAL PROJECT MONITORING COMMITTEE (LPMC)
MONITORING AND EVALUATION PLAN
For CY 2026

PMC: PAMBUJAN, NORTHERN SAMAR

Description of Indicators	Baseline Data (Y0)	Target Values (2026)				Sources of Data	Method of Data Collection	Timing/ Frequency	Unit/ Person Responsible to Collect	Unit/ Person Responsible to Report
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter					
CONSTRUCTION OF GINULUGAN-INAMAHAWAN CONCRETE PATHWAY WITH DRAINAGE CROSSINGS		100%				2025 AIP, MEO	Statement of Work Accomplished	Monthly	Project Engineer/Inspectorate Team/MEO	Project Engineer/ Inspectorate Team/ LPMC/ MEO
KANKINAWAY AGR-ECO TOURISM PROJECT-PHASE III		75%	100%			2025 AIP, MEO	Statement of Work Accomplished	Monthly	Project Engineer/Inspectorate Team/MEO	Project Engineer/ Inspectorate Team/ LPMC/ MEO
SLAUGHTER HOUSE PHASE II		75%	100%			2025 AIP, MEO	Statement of Work Accomplished	Monthly	Project Engineer/Inspectorate Team/MEO	Project Engineer/ Inspectorate Team/ LPMC/ MEO
CONSTRUCTION OF LEVEL II WATER SYSTEM AT BRGY. YNAGUNGAYAN		100%				2025 AIP, MEO	Statement of Work Accomplished	Monthly	Project Engineer/Inspectorate Team/MEO	Project Engineer/ Inspectorate Team/ LPMC/ MEO
OPENING WITH CONCRETING OF ROAD AT BRGY. INAMAHAWAN		100%				2025 AIP, MEO	Statement of Work Accomplished	Monthly	Project Engineer/Inspectorate Team/MEO	Project Engineer/ Inspectorate Team/ LPMC/ MEO
CONSTRUCTION OF ONE-STOREY, TWO CLASSROOM SCHOOL BUILDING AT BRGY. TULA		100%				2025 AIP, MEO	Statement of Work Accomplished	Monthly	Project Engineer/Inspectorate Team/MEO	Project Engineer/ Inspectorate Team/ LPMC/ MEO
MUNICIPAL ROAD Road opening/construction of Sibo Camnil, Barangay Cababoon- Sibo Rombang, Barangay 7 municipal road		50%	100%			2026 AIP, MEO	Statement of Work Accomplished	Monthly	Project Engineer/Inspectorate Team/MEO	Project Engineer/ Inspectorate Team/ LPMC/ MEO
ROAD WIDENING OF SIXTO BALANQUIT BOULEVARD Road widening for traffic improvement and beautification of Sixto Balanquit Boulevard.		100%			100%	2026 AIP, MEO	Statement of Work Accomplished	Monthly	Project Engineer/Inspectorate Team/MEO	Project Engineer/ Inspectorate Team/ LPMC/ MEO
SOLAR STREET LIGHTS Installation of solar street lifts along major streets.		100%			100%	2026 AIP, MEO	Statement of Work Accomplished	Monthly	Project Engineer/Inspectorate Team/MEO	Project Engineer/ Inspectorate Team/ LPMC/ MEO
KAMAGSANGKAY CULTURE AND SPORTS COMPLEX				100%	100%	2026 AIP, MEO	Statement of Work Accomplished	Monthly	Project Engineer/Inspectorate Team/MEO	Project Engineer/ Inspectorate Team/ LPMC/ MEO
KAMAGSANGKAY CULTURE AND SPORTS COMPLEX Improvement of gymnasium				100%	100%	2026 AIP, MEO	Statement of Work Accomplished	Monthly	Project Engineer/Inspectorate Team/MEO	Project Engineer/ Inspectorate Team/ LPMC/ MEO
KAMAGSANGKAY CULTURE AND SPORTS COMPLEX Construction of Bleacher				100%	100%	2026 AIP, MEO	Statement of Work Accomplished	Monthly	Project Engineer/Inspectorate Team/MEO	Project Engineer/ Inspectorate Team/ LPMC/ MEO
FARM TO MARKET ROAD Rehabilitation/Repair of Canjumada San Ramon-Manahaw FMR (San Ramon-Manahaw Section)			100%		100%	2026 AIP, MEO	Statement of Work Accomplished	Monthly	Project Engineer/Inspectorate Team/MEO	Project Engineer/ Inspectorate Team/ LPMC/ MEO
Construction/Rehabilitation of Canjumadel-Can-omaw Concrete Pathway			100%			2026 AIP, MEO	Statement of Work Accomplished	Monthly	Project Engineer/Inspectorate Team/MEO	Project Engineer/ Inspectorate Team/ LPMC/ MEO
CONSTRUCTION OF DRAINAGE CANALS, SIDEWALKS, CURBS AND GUTTERS ALONG MUNICIPAL ROADS		75%	100%				Statement of Work Accomplished	Monthly	Project Engineer/Inspectorate Team/MEO	Project Engineer/ Inspectorate Team/ LPMC/ MEO
CONSTRUCTION OF EVACUATION CENTER AT BRGY. 1 POBLACION, PAMBUJAN, N. SAMAR		30%	40%	60%	75%		Statement of Work Accomplished	Monthly	Project Engineer/Inspectorate Team/MEO	Project Engineer/ Inspectorate Team/ LPMC/ MEO

Prepared by:


MAE S. REGULARION
PMC Secretariat

Approved:


HON. DAISY D. BALANQUIT
PMC Chairperson

Noted by:


HON. OWEN LAMBERTO L. SIERIO
LCE