

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMEs)
SUMMARY OF FINANCIAL AND PHYSICAL ACCOMPLISHMENTS
As of March 2026

Program/Project Title	Implementing Agency	Implementation Schedule		Sector	Fund Source	Funding Agency	Total Program/Project Cost (PHP)	Financial Status (in PHP exact figures)						Physical Accomplishment			Employment Generated		Remarks
		Start Date (mm-dd-yyyy)	End Date (mm-dd-yyyy)					Appropriations	Allotment	Obligations	Disbursements	Funding Support (%)	Fund Utilization (%)	Target OWPA to date (%)	Actual OWPA to date (%)	Slippage	M	F	
Terminal Pavillion Improvement	MLGU-MEO																		not yet started
Const./Installation of Fire Hydrants(Strategic Areas)	MLGU-MEO																		not yet started
Const. of Access Road to Sanitary Landfill	MLGU-MEO																		not yet started
Additional Water Supply to Evacuation Center	MLGU-MEO																		not yet started
Const. of MRF Bldg. Phase II	MLGU-MEO																		not yet started
Maintenance & Improvement of Natural Hazard & Gender Responsive Evacuation Center	MLGU-MEO																		not yet started

Submitted by:	APRIL BERNADETTE S. MALDA	Approved by:	GARY M. BASIN
Designation/Office:	MPDC - Designate / LMRE Secretary		Municipal Mayor
Date:	March 19, 2026	Date:	March 19, 2026