

LOCAL PROJECT MONITORING COMMITTEE (LPMC)
MONITORING AND EVALUATION PLAN
For CY 2026

PMC:

Description of Indicators	Baseline Data (Y0)	Target Values (2023)				Sources of Data	Method of Data Collection	Timing/ Frequency	Unit/ Person Responsible to Collect	Unit/ Person Responsible to Report
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter					
Terminal/ Pavillion Improvement			50%	50%		ME Project status (progress) report	Document review / Onsite Project Inspection	Quarterly	LPMC Secretariat	LPMC
Construction of Access Road towards Sanitary Landfill				50%	50%	ME Project status (progress) report	Document review / Onsite Project Inspection	Quarterly	LPMC Secretariat	LPMC
Poblacion Electrification & Facilities				50%	50%	ME Project status (progress) report	Document review / Onsite Project Inspection	Quarterly	LPMC Secretariat	LPMC
Improvement & Maintenance of Natural Hazard & Gender Responsive Evacuation Center			50%	50%		ME Project status (progress) report	Document review / Onsite Project Inspection	Quarterly	LPMC Secretariat	LPMC

Prepared by:

APRIL BERNADETTE S. NALDA
LPMC Head Secretariat

APPROVED:

RUSTICO B. CASTILLO, JR.
LPMC Chairperson

NOTED:

GARY M. LAVIN
Municipal Mayor