

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
KEY LESSONS LEARNED FROM ISSUES RESOLVED AND BEST PRACTICES
In 2026

Program/Project Title		Location	Implementing Agency	Problem/ Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entity/Key Actors and their Specific Assistance	Lessons learned and Good Practices that could be shared to the NPMC/Other PMCs
				Nature	Details			
Terminal Pavillion Improvement	Terminal Pavillion Improvement	Brgy. Ward I, San Antonio, Northern Samar	MLGU-MEO	Others	NONE	NONE	NONE	NONE
Const./Installation of Fire Hydrants(Strategic Areas)	n of Fire Hydrants(Strategic Areas)	Brgy. Ward II, San Antonio, Northern Samar	MLGU-MEO	Others	NONE	NONE	NONE	NONE
Const. of Access Road to Sanitary Landfill	Const. of Access Road to Sanitary	San Antonio, Northern Samar	MLGU-MEO	Others	NONE	NONE	NONE	NONE
Additional Water Supply to Evacuation Center	Supply to Evacuation	San Antonio, Northern Samar	MLGU-MEO	Others	NONE	NONE	NONE	NONE
Const. of MRF Bldg. Phase II	Const. of MRF Bldg. Phase II	San Antonio, Northern Samar	MLGU-MEO	Others	NONE	NONE	NONE	NONE
Improvement of Natural Hazard & Gender Responsive Evacuation Center	Improvement of Natural Hazard & Gender Responsive	San Antonio, Northern Samar	MLGU-MEO	Others	NONE	NONE	NONE	NONE

Submitted by:	 RUSTICO B. CASTILLO, JR.	Approved by:	 GARY M. LAVIN
Designation/Office:	LPMC Chairperson		Municipal Mayor
Date:	June 22, 2026	Date:	June 22, 2026