


**LOCAL PROJECT MONITORING COMMITTEE (LPMC)
REVISED MONITORING AND EVALUATION PLAN
For CY 2026**


PMC: SAN ISIDRO, NORTHERN SAMAR

Description of Indicators	Baseline Data (Y0)	Target Values (2023)				Sources of Data	Method of Data Collection	Timing/ Frequency	Unit/ Person Responsible to Collect	Unit/ Person Responsible to Report
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter					
Rehabilitation/Improvement of Health Station		100%				Municipal Engineering Office	Interview / SWA	Quarterly	LPMC Secretariat	LPMC Secretariat
Construction of One-Story School Building		100%				Municipal Engineering Office	Interview / SWA	Quarterly	LPMC Secretariat	LPMC Secretariat
Completion of Evacuation Center		100%				Municipal Engineering Office	Interview / SWA	Quarterly	LPMC Secretariat	LPMC Secretariat
Improvement of Slaughter House		100%				Municipal Engineering Office	Interview / SWA	Quarterly	LPMC Secretariat	LPMC Secretariat
Conference and Function Hall Improvement			100%			Municipal Engineering Office	Interview / SWA	Quarterly	LPMC Secretariat	LPMC Secretariat
Repair and Renovation of Birthing Facility			100%			Municipal Engineering Office	Interview / SWA	Quarterly	LPMC Secretariat	LPMC Secretariat
Repair Rehabilitation of Municipal Road at Rizal Street			100%			Municipal Engineering Office	Interview / SWA	Quarterly	LPMC Secretariat	LPMC Secretariat
Construction of Waiting Area with PWD Comfort Room and Guard House			100%			Municipal Engineering Office	Interview / SWA	Quarterly	LPMC Secretariat	LPMC Secretariat
Provision of Renewable Energy-Based Electrification				100%		Project Development Officer I	Interview	Quarterly	LPMC Secretariat	LPMC Secretariat
Provision of Renewable Energy-Based Electrification				100%		Project Development Officer I	Interview	Quarterly	LPMC Secretariat	LPMC Secretariat
Provision of Renewable Energy-Based Electrification				100%		Project Development Officer I	Interview	Quarterly	LPMC Secretariat	LPMC Secretariat
Construction of One (1) Classroom School Building					100%	Project Development Officer I	Interview	Quarterly	LPMC Secretariat	LPMC Secretariat


Prepared by:


MIKE ANGELO L. MAHINAY
PMC Secretariat

Approved:


ENGR. PAZILLA P. OLITAN
PMC Chairperson

Noted by:


CONRADO G. AVILA, SR.
LCE