

LOCAL PROJECT MONITORING COMMITTEE (LPMC)
REVISED MONITORING AND EVALUATION PLAN
For CY 2026

PMC: SAN ISIDRO, NORTHERN SAMAR

Description of Indicators	Baseline Data (Y0)	Target Values (2023)				Sources of Data	Method of Data Collection	Timing/ Frequency	Unit/ Person Responsible to Collect	Unit/ Person Responsible to Report
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter					
Rehabilitation/Improvement of Health Station		100%				Municipal Engineering Office	Interview / SWA	Quarterly	LPMC Secretariat	LPMC Secretariat
Construction of One-Story School Building		100%				Municipal Engineering Office	Interview / SWA	Quarterly	LPMC Secretariat	LPMC Secretariat
Completion of Evacuation Center		100%				Municipal Engineering Office	Interview / SWA	Quarterly	LPMC Secretariat	LPMC Secretariat
Improvement of Slaughter House		100%				Municipal Engineering Office	Interview / SWA	Quarterly	LPMC Secretariat	LPMC Secretariat
Conference and Function Hall Improvement			100%			Municipal Engineering Office	Interview / SWA	Quarterly	LPMC Secretariat	LPMC Secretariat
Repair and Renovation of Birthing Facility			100%			Municipal Engineering Office	Interview / SWA	Quarterly	LPMC Secretariat	LPMC Secretariat
Repair Rehabilitation of Municipal Road at Rizal Street			100%			Municipal Engineering Office	Interview / SWA	Quarterly	LPMC Secretariat	LPMC Secretariat
Construction of Waiting Area with PWD Comfort Room and Guard House			100%			Municipal Engineering Office	Interview / SWA	Quarterly	LPMC Secretariat	LPMC Secretariat
Repair Rehabilitation of Municipal Road at Rizal Street				100%		Municipal Engineering Office	Interview	Quarterly	LPMC Secretariat	LPMC Secretariat
Construction of Warehouse				100%		Municipal Engineering Office	Interview	Quarterly	LPMC Secretariat	LPMC Secretariat
Construction of Slope Protection Structure and Cementing of Access Road and Driveway				100%		Municipal Engineering Office	Interview	Quarterly	LPMC Secretariat	LPMC Secretariat
Repair and Renovation of Birthing and Laboratory Facility				100%		Municipal Engineering Office	Interview	Quarterly	LPMC Secretariat	LPMC Secretariat
Construction of One (1) Classroom School Building					100%	Project Development Officer I	Interview	Quarterly	LPMC Secretariat	LPMC Secretariat

Prepared by:

MIKE ANGELO L. MAHINAY
PMC Secretariat

Approved:

ENGR. PADILAY P. OLITAN
PMC Chairperson


Noted by:


CONRADO G. AVILA, SR.
LCE


LOCAL PROJECT MONITORING COMMITTEE (LPMC)
 REVISED MONITORING AND EVALUATION PLAN
 For CY 2026

PMC: SAN ISIDRO, NORTHERN SAMAR

Description of Indicators	Baseline Data (Y0)	Target Values (2023)				Sources of Data	Method of Data Collection	Timing/ Frequency	Unit/ Person Responsible to Collect	Unit/ Person Responsible to Report
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter					
Rehailitation/Improvment of Health Station		100%				Municipal Engineering Office	Interview / SWA	Quarterly	LPMC Secretariat	LPMC Secretariat
Construction of One-Story School Building		100%				Municipal Engineering Office	Interview / SWA	Quarterly	LPMC Secretariat	LPMC Secretariat
Completion of Evacuation Center		100%				Municipal Engineering Office	Interview / SWA	Quarterly	LPMC Secretariat	LPMC Secretariat
Improvement of Slaugther House		100%				Municipal Engineering Office	Interview / SWA	Quarterly	LPMC Secretariat	LPMC Secretariat
Conference and Function Hall Improvement			100%			Municipal Engineering Office	Interview / SWA	Quarterly	LPMC Secretariat	LPMC Secretariat
Repair and Renovation of Birthing Facility			100%			Municipal Engineering Office	Interview / SWA	Quarterly	LPMC Secretariat	LPMC Secretariat
Repair Rehabilitation of Municipal Road at Rizal Street			100%			Municipal Engineering Office	Interview / SWA	Quarterly	LPMC Secretariat	LPMC Secretariat
Construction of Waiting Area with PWD Comfort Room and Guard House			100%			Municipal Engineering Office	Interview / SWA	Quarterly	LPMC Secretariat	LPMC Secretariat
Repair Rehabilitation of Municipal Road at Rizal Street				100%		Municipal Engineering Office	Interview	Quarterly	LPMC Secretariat	LPMC Secretariat
Construction of Warehouse				100%		Municipal Engineering Office	Interview	Quarterly	LPMC Secretariat	LPMC Secretariat
Construction of Slope Protection Structureand Cementing of Access Road and Driveway				100%		Municipal Engineering Office	Interview	Quarterly	LPMC Secretariat	LPMC Secretariat
Repair and Renovation of Birthing and Laboratory Facility				100%		Municipal Engineering Office	Interview	Quarterly	LPMC Secretariat	LPMC Secretariat
Construction of One (1) Classroom School Building					100%	Project Development Officer I	Interview	Quarterly	LPMC Secretariat	LPMC Secretariat

Prepared by:

 MIKE ANGELO L. MAHINAY
 PMC Secretariat

Approved:

 ENGR. PADILLA P. OLITAN
 PMC Chairperson

Noted by:

 CONRADO G. AVILA, SR.
 LCE