

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
REPORT ON THE STATUS OF PROJECTS ENCOUNTERING IMPLEMENTATION PROBLEMS
As of March 2026

Program/Project Title	Location	IA	Fund Utilization (%)	Physical Accomplishment			Issue Details	Issue Typology	Issue Status	Source of Information	Actions Taken	Actions to be Taken	For PPMC Action (Y/N)	Requested Actions from the PPMC
				Target OWPA to date (%)	Actual OWPA to date (%)	Slippage								
Rehabilitation/ improvement of Health Station at Brgy. Lawaan	Brgy. Lawaan, San Roque, N. Samar	MEO-Municipality of San Roque, N. Samar	99.80	100%	100%	0%	None	None	Current	LPMC, MEO	None	None	N	None
Improvement of Multi-Purpose Hall at Barangay Pagsang-an	Brgy. Lawaan, San Roque, N. Samar	MEO-Municipality of San Roque, N. Samar	89.91	100%	100%	0%	None	None	Current	LPMC, MEO	None	None	N	None

Submitted by:	ETHEL O. RAMIREZ	Approved by:	MARIA ANA G. ABALON, MD, MPH
Designation:	LPMC-Chairman	Designation:	Local Chief Executive
Date:	March 12, 2026	Date:	March 12, 2026