


**REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
KEY LESSONS LEARNED FROM ISSUES RESOLVED AND BEST PRACTICES
In 2nd Quarter of 2026**

Program/Project Title	Location	Implementing Agency	Problem/ Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entity/Key Actors and their Specific Assistance	Lessons learned and Good Practices that could be shared to the NPMC/Other PMCs
			Nature	Details			
Cluster Project (2026-001) Construction of Skimboarding Hub and SkimBoarding Toilet	Brgy.Lao-angan, San Roque, N. Samar	MEO-Municipality of San Roque	No Issue	No issue	None	LPMC, MEO	Continue the regular monitoring and evaluation of the project until its completion to ensure compliance with plans, specifications, quality, standards, and implementation schedules.

Submitted by:		Approved by:	
Designation/Off	ETHEL O. RAMIREZ LPMC-Chairman	Designation:	MARIA ANA S. ABALON, MD, MPH Local Chief Executive
Date:	June 26, 2026	Date:	June 26, 2026