



REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
KEY LESSONS LEARNED FROM ISSUES RESOLVED AND BEST PRACTICES
 September 2026

Program/Project Title	Location	Implementing Agency	Problem/Issue		Strategies/Actions Taken To Resolve the Problem/issue	Responsible Entity/Key Actors and their Specific Assistance	Lessons Learned and Good Practices that could be shared to the NPMC/Other PMCs
			Nature	Details			
Construction of San Vicente Municipal Fish Port	Brgy. Mongolbongol	Philippine Fisheries Development Authority	None	None	NA	NA	NA

Submitted by:


 FRANCO B. FRANCISCO, EnP
 MPDC/LPMC Secretariat
 Date 9/28/26

Approved by:


 HON. EDGAR T. CATARONGAN, JR.
 Municipal Mayor
 Date _____