


REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
KEY LESSONS LEARNED FROM ISSUES RESOLVED AND BEST PRACTICES
In 2026

Program/Project Title	Location	Implementing Agency	Problem/ Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entity/Key Actors and their Specific Assistance	Lessons learned and Good Practices that could be shared to the NPMC/Other PMCs
			Nature	Details			
Repair of Evacuation Center	Brgy. Zone II, Victoria, Northern Samar	LGU Victoria	Current	Doors of the male and female comfort rooms did not fully align with the frame	Reinstallation and realignment of doors with strict compliance to plans	Contractor/ Regular supervision of Engineering Office	None
Construction of Flood Control	Brgy. Zone-1, Victoria, Northern Samar	LGU Victoria	Current	None	None	Contractor/Engineering Office provides technical assistance	None

Submitted by:	 EDITO E. CABACANG	Approved by:	 JOEY U. ARDALES
Designation/Office:	LPMC Chairman/SB Member		Municipal Mayor
Date:	March 18, 2026	Date:	March 18, 2026