



Local Project Monitoring Committee

MINUTES

Minutes of the LPMC Project Monitoring conducted on September 10, 2026 covering the following projects with findings/observations and recommendations/status.

Project Title	Project Description	Findings/Observations	Recommendations / Status
1. Establishment of Tilapia Hatchery at Purok 2, Brgy. Maxvilla	A. Construction of 3 units nursery tank, 2.0m x 10.0m, x 1.0m; 2 units conditioning tank, 5.0m x 10.0m x 1.0m x 10.0m 1.0m and water tank/reservoir, 5.0m x 5.0m x 1.0m B. Provision of water pump for the water supply including distribution line to hatchery tanks Construction of open canal 70.0m x 0.6m wide (outside) x .60m height, with 51.0m PVC 6" drainage	1. Plastering of walls is not evenly aligned; 2. Water source for the hatchery is not likely safe	The proposed water source will be developed through drilling. Additional funding shall be requested to cover the cost of drilling and related works necessary for the development of the water source.
2. Opening with Concreting of Farm to Market Road at Brgy. Acedillo	Concreting of 149.0m x 3.05m x 0.2m thk PCCP, with 0.20m thk Base Course and 0.95m shouldering and one (1) Unit 2.0m x 1.5m x 7.0m RCBC	➤ Actual length of PCCP is 159.1m, an excess of 10.1 meter.	➤ Completed

Prepared by:

ENGR. ALAN BEN C. PEÑAFLO
MPDC/LPMC Head Secretariat


Approved:

EDITO E. CABACANG
LPMC Chairman/SB Member

1. Construction of Slope Protection at Lungib Elementary School



Prepared by:


ENGR. ALAN BEN C. PEÑAFLOR
MPDC/LPMC Head Secretariat


Approved:


EDITO E. CABACANG
LPMC Chairman/SB Member

2. Construction of Child Development Center “Bulilit Center” at Brgy. Lungib



Prepared by:


ENGR. ALAN BEN C. PEÑAFLOR
MPDC/LPMC Head Secretariat

Approved:


EDITO E. CABACANG
LPMC Chairman/SB Member

3. Construction of Perimeter Fence with Steel Gate at Bulilit Center



Prepared by:

ENGR. ALAN BEN C. PEÑAFLO
MPDC/LPMC Head Secretariat

Approved:

EDITO E. CABACANG
LPMC Chairman/SB Member

4. Establishment of Tilapia Hatchery at Purok 2, Brgy. Maxvilla



Prepared by:


ENGR. ALAN BEN C. PEÑAFLOR
MPDC/LPMC Head Secretariat


Approved:


EDITO E. CABACANG
LPMC Chairman/SB Member

5. Reblocking of Road Section at Purok 2, Brgy. Maxvilla



Prepared by:


ENGR. ALAN BEN C. PEÑAFLO
MPDC/LPMC Head Secretariat


Approved:


EDITO E. CABACANG
LPMC Chairman/SB Member

6. Opening with Concreting of Farm to Market Road at Brgy. Acedillo



Prepared by:


ENGR. ALAN BEN C. PEÑAFLO
MPDC/LPMC Head Secretariat

Approved:


EDITO E. CABACANG
LPMC Chairman/SB Member

7. Construction of Seawall at Purok Manggahan (Cemetery), Brgy. Erenas



Prepared by:


ENGR. ALAN BEN C. PEÑAFLO
MPDC/LPMC Head Secretariat

Approved:

EDITO E. CABACANG
LPMC Chairman/SB Member

8. Improvement of Multipurpose Drying Pavement at Brgy. Libertad


Prepared by:


ENGR. ALAN BEN C. PEÑAFLOR
MPDC/LPMC Head Secretariat


Approved:


EDITO E. CABACANG
LPMC Chairman/SB Member

9. Repair/ Improvement of Victoria Stardome



Prepared by:


ENGR. ALAN BEN C. PEÑAFLOR
MPDC/LPMC Head Secretariat


Approved:


EDITO E. CABACANG
LPMC Chairman/SB Member

10. Development of Baywalk and Canals along Mawo River




Prepared by:


ENGR. ALAN BEN C. PEÑAFLOR
MPDC/LPMC Head Secretariat

Approved:


EDITO E. CABACANG
LPMC Chairman/SB Member

11. Construction of Dental Clinic (Phase 3)



Prepared by:


ENGR. ALAN BEN C. PEÑAFLO
MPDC/LPMC Head Secretariat


Approved:


EDITO E. CABACANG
LPMC Chairman/SB Member

12. Establishment of Boulevard/ Sea Park at Brgy. San Lazaro (Phase 1)



Prepared by:


ENGR. ALAN BEN C. PEÑAFLO
MPDC/LPMC Head Secretariat

Approved:


EDITO E. CABACANG
LPMC Chairman/SB Member