



**LOCAL PROJECT MONITORING COMMITTEE (LPMC)
MONITORING AND EVALUATION PLAN
For CY 2026**

PMC: City of Catbalogan

Description of Indicators	Baseline Data (Y0)	Target Values (2026)				Sources of Data	Method of Data Collection	Timing/ Frequency	Unit/ Person Responsible to Collect	Unit/ Person Responsible to Report
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter					
City Alternative Energy Project (Solar Energy) in Barangay Payao, Catbalogan City	38 Solar Panels	38 Solar Panels	0	0	0	City Engineering Office	RPMS Form 2, SWA	Monthly	CEO, LPMC Secretariat, DILG	Assigned Project Engineer from CEO
Solid Waste Treatment Facility	100.00 %	100.00 %	0	0	0	City Engineering Office	RPMS Form 2, SWA	Monthly	CEO, LPMC Secretariat, DILG	Assigned Project Engineer from CEO
Construction of Madrasah Building Catbalogan I CES Curry Avenue, Brgy. 07 Poblacion	100.00 %	100.00 %	0	0	0	City Engineering Office	RPMS Form 2, SWA	Monthly	CEO, LPMC Secretariat, DILG	Assigned Project Engineer from CEO
Establishment of School Facility Construction of Building-Phase I (Catbalogan City Community College), Brgy. Lagundi, Catbalogan City	66.32 %	70.00 %	85.00 %	100.00 %	0	City Engineering Office	RPMS Form 2, SWA	Monthly	CEO, LPMC Secretariat	Assigned Project Engineer from CEO
Repair/ Maint of City Drainage System and Sidewalk , San Francisco Street Barangay 3 and 4 Poblacion (Ord No. 2025-004)	100.00 %	100.00 %	0	0	0	City Engineering Office	RPMS Form 2, SWA	Monthly	CEO, LPMC Secretariat	Assigned Project Engineer from CEO



We would love to hear from you!

Catbalogan City Hall, Rizal Avenue, Catbalogan City, Samar, Philippines 6700
+63 55 832 6377 | www.catbalogancity.gov.ph | cmocatbalogan@gmail.com



Repair/ Rehabilitation of City Roads 7th Street Barangay 13 Poblacion (Ord No. 2025-004)	100.00 %	100.00 %	0	0	0	City Engineering Office	RPMES Form 2, SWA	Monthly	CEO, LPMC Secretariat	Assigned Project Engineer from CEO
Construction of Drainage System and Sidewalk , Catbalogan City Terminal Barangay 04 Poblacion and Barangay 05 Poblacion , Catbalogan City (ord No. 202)	100.00 %	100.00 %	0	0	0	City Engineering Office	RPMES Form 2, SWA	Monthly	CEO, LPMC Secretariat	Assigned Project Engineer from CEO
Construction of City Gymnasium Phase I, Catbalogan City	0.00 %	20.00 %	50.00 %	80.00 %	100.00 %	City Engineering Office	RPMES Form 2, SWA	Monthly	CEO, LPMC Secretariat	Assigned Project Engineer from CEO
Establishment of School Facility Construction of Building-Phase I	71.81 %	90.00 %	100.00 %	0	0	City Engineering Office	RPMES Form 2, SWA	Monthly	CEO, LPMC Secretariat	Assigned Project Engineer from CEO
Construction of City Drainage System, Brgy. Guinsorongan	0.00 %	15.00 %	45.00 %	75.00 %	100.00 %	City Engineering Office	RPMES Form 2, SWA	Monthly	CEO, LPMC Secretariat	Assigned Project Engineer from CEO

Prepared by:


ARNALDO V. AROZA
 PMC Secretariat

Approved:


ZERLIN H. DELGRA
 PMC Chairperson

Noted by:


DEXTER M. UY
 LCE



We would love to hear from you!

Catbalogan City Hall, Rizal Avenue, Catbalogan City, Samar, Philippines 6700
 +63 55 832 6377 | www.catbalogancity.gov.ph | cmocatbalogan@gmail.com

