



**REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMS)
PROBLEM-SOLVING SESSION/FACILITATION MEETING CONDUCTED
As of September 18, 2026**

Program/Project Title	Issues Details	Issue Typology	Location	Implementing Agency	Date of Meeting	Concerned Agencies	Agreements Reached
Construction of Health Station at Brgy. Palanyogon Fund Source: LGSF	Lack of water when there is no rain.	Water Supply / Availability	Brgy. Palanyogon	City of Catbalogan	September 18, 2026	City Engineering Office, Contractor	LPMC members informed their Punong Barangay to address the issue

Prepared by:


ARNALDO V. AROZA
PMC Secretariat

Approved by:


ZERLIN H. DELGRA
PMC Chairman

Noted by:


DEXTER M. UY
LCE