



REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM
KEY LESSONS LEARNED FROM ISSUES RESOLVED AT THE LPMC LEVEL
As of the end of September 18, 2026

Program/ Project Title	Project Location	Proponent/ Implementing Agency	Problem/Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entities/Key Actors and their Specific Assistance	Lessons Learned and Good Practices that could be Shared to the NPMC/Other PMCs**
			Nature	Details			
Construction of Health Station at Brgy. Palanyogon Fund Source: LGSF	Brgy. Palanyogon	City of Catbalogan	Water Supply / Availability	No major issues at all. Just sometimes, theres no water if the rain water catchment is empty due to no rain	LPMC members informed their Punong Barangay to address the issue	Barangay Officials	Sustainable water sources and contingency measures are essential to ensure uninterrupted delivery of health services, particularly in remote barangays dependent on rainwater harvesting.

Prepared by:


ARNALDO V. AROZA
 PMC Secretariat

Approved by:


ZERLIN H. DELGRA
 PMC Chairman

Noted by:


DEXTER M. UY
 LCE