



REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
REPORT ON THE STATUS OF PROJECTS ENCOUNTERING IMPLEMENTATION PROBLEMS
As of September 8, 2026

PMC: City of Catbalogan

Name of Project/ Program Components	Location	Implementing Agency	Funds Utilization	Physical Status (%)			Issue Details	Issue Typology	Issue Status	Source of Information	Action Taken	Actions to be Taken	For Higher Level PMC Action (Y/N)	Requested Actions from the Higher Level PMC
				Target OWP to date (%)	Actual OWP to date (%)	Slippage								
Construction of Health Station at Brgy. Palanyogon Fund Source: LGSF	Brgy. Palanyogon	City of Catbalogan	100.00%	100%	100%	0%	No major issues at all. Just sometimes, there's no water if the rain water catchment is empty due to no rain	Water Supply / Availability	Lack of water when there is no rain.	Interviewed residents	LPMC members informed their Punong Barangay to address the issue	Punong Barangay to arrange monthly delivery of water to refill the tank.	N	None

Submitted by:
Designation/ Office:
Date:

ZERLIN H. DELGRA
PMC Chairperson
September 18, 2026

Approved by:
Designation/ Office:
Date:

DEXTER M. UY
City Mayor
September 18, 2026