
RPMES FORM 11

Nature Details

Brgy. Lunang II LGU Almagro

Design, Scope, 

Technical 

Specifications

The project follows the detailed 

engineering design

Sustain regular monitoring and 

inspection to ensure continued 

compliance with the DED

LPMC with the assistance of the 

Municipal Engineering Office

It is advisable to orient the LPMC 

members on the Detailed 

Engineering Design/Scope of 

Work of a certain project to make 

them aware before conducting an 

inspection.

Submitted by: MERVYN O. DOCALLOS Approved by: HON. CANDIDO O. BONA, JR.

Designation/Office: Almagro PMC Chairperson Municipal Mayor

Date: 26-Mar-26 Date: 26-Mar-26

Responsible Entity/Key Actors 

and their Specific Assistance

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)

KEY LESSONS LEARNED FROM ISSUES RESOLVED AND BEST PRACTICES

In 2026

Location
Implementing 

Agency

Problem/ Issue Lessons learned and Good 

Practices that could be shared 

to the NPMC/Other PMCs

Program/Project Title

Construction of Two Storey 

Multi-Purpose Hall, Brgy. 

Lunang II Almagro, Samar

Strategies/Actions Taken to 

Resolve the Problem/Issue


