
RPMES FORM 7

2,494,937.60       
Barangay 

Lunang II

Almagro, 

Samar
9-Jun-26

Location: Brgy. Lunang II, 

Almagro, Samar                                                                     

*Date of NTP: October 9, 2025                                                      

*Target Completion Date:       

April 10, 2026                                             

*Physical Status: 100%                                                    

*Financial Status: 95.53%                                         

Hairline cracks were observed 

on the rough finish wall

Recommend appropriate 

surface repair (like applying a 

suitable crack filler  or patching 

compound on the gaps) and 

monitoring.

Monitor the cracks periodically 

to check if they widen. 

Continue technical supervision 

by the Municipal Engineering 

Office

Submitted by: MERVYN O. DOCALLOS Approved by: HON. CANDIDO O. BONA, JR.

Designation/Office: Almagro PMC Chairperson Municipal Mayor

Date: 9-Jun-26 Date: 9-Jun-26

Construction of Two 

Storey Multi-Purpose 

Hall, Brgy. Lunang II 

Almagro, Samar

Hairline cracks were observed 

on the rough finish wall

Actions to be Taken

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)

PROJECT INSPECTION REPORT

As of June 2026 (Quarterly)
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(PHP)
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