REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM
KEY LESSONS LEARNED FROM ISSUES RESOLVED AT THE LPMC LEVEL

RPMES FORM 11

3rd Quarter
Strategies/Actions Lessons Learned and Good
- . . Proponent/ Implementing Problem/Issue gies/. Responsible Entities/Key Actors and .
Program/ Project Title Project Location Agenc Taken to Resolve the their Specific Assistance Practices that could be Shared to

gency Nature Details Problem/Issue P the NPMC/Other PMCs**
Improvement of Farm to Salcedo, Eastern Samar PLGU-EASTERN SAMAR none
Market Road, none
Construction of Multi- Matarinao, Salcedo, PLGU-EASTERN SAMAR

Purpose Building (Covered | Eastern Samar
Court), Bench with roofing
and repair of Stage

none none
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