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1,000,000 Brgy. Lapgap, Maydolong, 

Eastern Samar

LGU Maydolong 09-29-2026

No None None

1,000,000 Brgy. San Gabriel, 

Maydolong, Eastern 

Samar

LGU Maydolong 09-29-2026

Yes

Engineering Offcie was 

informed on the 

findings.

To inform the contractor 

on the findings.
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Constrcution/Concreting of Access Road to 

Demo Farm in Brgy. Lapgap

The access road was observed to be 

wider than the dimensions specified 

in the approved plan.

Construction of Riverwall in Brgy. San Gabriel It was noted that the riverwall did not 

have a smooth finish. Visible animal 

footprints were present on portions 

of the structure, and some sections of 

the wall had already begun to show 

signs of peeling.
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