Program/Project Title

Total Program/Project

Cost (PHP)

Location

MUNICIPAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
PROJECT INSPECTION REPORT
As of February 10, 2026 ( 1st Quarter)

Details on Site(s)

Date of Project Inspection

Inspected

Findings

Issues

RPMES FORM 7

Actions Taken Actions to be Taken

CONSTRUCTION OF FARM TO MARKET ROAD IN BRGY. SAN ANTONIO, HILONGOS 99,765,114.78 | Brgy. San Antonio, Hilongos, Leyt|LGU Hilongos February 11,2026 __|Clearing and Grubbing complete none n/a
Roadway Excavation 80% completed none n/a

30% ¢ none n/a

Subgrade Preparation 30% completed none n/a

Structure Excavation 20% completed none n/a

Pipe Culvert 50% completed none n/a

Aggregate Base Coarse 20% completed none n/a
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