RPMES FORM 11

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM
KEY LESSONS LEARNED FROM ISSUES RESOLVED AT THE LPMC LEVEL
2nd Quarter of 2026

Strategies/Actions : : Lessons Learned and Good
Proponent Problem/Issue Responsible Entities/Key Actors and
P / Taken to Resolve P len/Rey. Practices that could be Shared to

their Specific Assistance

Program/ Project Title Project Location o R
perEnne Y. Naae Details  the Problem/lssue the NPMC/Other PMCs**

None None None None None

Pregared by: Apghoved by:
KIRBY JOSEPH M. BATAN ENGR. PEMPE C. QUINONES
LPM Se\cretarlat LPMC Chairman



