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PMC: City of Catbalogan

Target 
OWPA to 
date (%)

Actual 
OWPA to 
date (%)

Slippage

City Alternative Energy Project 
(Solar Energy)

Brgy. Payao
City of 

Catbalogan
99.88% 100% 100% 0%

No project markers 
and project 

billboards upon site 
visit

Design, Scope and 
Technical 

Specifications
Resolved

LPMC Inspection 
Team and PDMU

City Engineering 
Office notified the 

contractor to install 
project marker and 
project billboard.

The City Engineering 
Office shall ensure 
the installation of 

the required project 
marker and project 

billboard by the 
contractor.

N None

Repair/ Maint of City Drainage 
System and Sidewalk , San 
Francisco Street Barangay 3 
and 4 Poblacion ( Ord No. 
2025-004)

Brgy. 03 Poblacion 
and Brgy. 04 

Poblacion

City of 
Catbalogan

99.85% 100% 100% 0%

 Utility posts and 
water lines that 

impede the proper 
flow of water within 
the city’s drainage 
systems, ensuring 
efficient drainage 

and flood mitigation.

Site Condition/
Availability

Current
LPMC Inspection 
Team and City 

Engineering Office

The City Engineering 
Office was notified 

to  closely 
coordinate with 
SAMELCO II and 
Catbalogan Tubig 

Corporation to 
identify and address 

utility posts and 
water lines that 

impede the proper 
flow of water within 
the city’s drainage 
systems, ensuring 
efficient drainage 

and flood mitigation.

The City Engineering 
Office shall intensify 

coordination with 
SAMELCO II and 
Catbalogan Tubig 

Corporation to 
facilitate the timely 

relocation or 
adjustment of utility 

posts and water 
lines obstructing the 

drainage system.

N None

Submitted by: ZERLIN H. DELGRA
Designation/ Office: PMC Chairperson
Date: March 6, 2026

Physical Status (%)

Issue Details
Source of 

Information
Requested Actions from 

the Higher Level PMC

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
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Name of Project/ Program 
Components

Location
Implement
ing Agency
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Utilization

Issue Typology Issue Status Action Taken
Actions to be 

Taken
For Higher Level 

PMC Action (Y/N)


