

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
PROBLEM SOLVING SESSIONS/FACILITATION MEETING CONDUCTED
As of March 2026 (Quarterly)

Program/Project Title	Issue Details	Issue Typology	Location	IA	Date of Meeting	Concerned Agencies	Agreements Reached
Constuction/Continuat ion/Retro-Fitting of Concrete Barrier Shoreline Protection (Seawall)	Ongoing	Others	Brgy San Jose	LGU - Tagapul- an	9-Mar-26	MEO, LPMC	Maintain regular site supervision and safety of the area
Site Developmen for Proposed Public Cemetry in Brgy. Luna (Sitio Tagalog)	Ongoing	Others	Poblacion	LGU - Tagapul- an	9-Mar-26	MEO, LPMC	Conduct periodic progress reviews to ensure on-time completion.

Submitted by:	 SB MERLITO R. SULIBAGA	Approved by:	 HON. PRINCESS KATE E. LIMPIADO
Designation/Office:	PMC Chairperson		Municipal Mayor
Date:	3/9/2026	Date:	3/9/2026