

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
PROJECT INSPECTION REPORT
As of March 2026 (Quarterly)

Program/Project Title	Total Program/ Project Cost (PHP)	Location	IA	Date of Project Inspection	Details on Site(s) Inspected	Findings	Issues	Actions Taken	Actions to be Taken
Constuction/Continuat ion/Retro-Fitting of Concrete Barrier Shoreline Protection	5,000,000.00	Brgy San Jose	LGU - Tagapul-an	3/9/2026	Ongoing	Ongoing	ensure saretly of the area after construction activities	Continuous monitoring of construction progres	Maintain regular site supervision
Site Developmen for Proposed Public Cemetry in Brgy. Luna (Sitio Tagalog)	1,270,000.00	Poblacion	LGU - Tagapul-an	3/9/2026	Ongoing	Ongoing	ensure safety on perimeter area on the sloped portion	Monitored progress to align with target	Conduct periodic progress reviews to ensure on-time completion.

Submitted by:	 SB MERLITO R. SULIBAGA	Approved by:	 HON. PRINCESS KATE E. LIMPIADO
Designation/Office:	PMC Chairperson		Municipal Mayor
Date:	3/9/2026	Date:	3/9/2026