


REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
PROJECT INSPECTION REPORT
 As of MARCH 2026 (1ST Quarter)


PMC: SILAGO

Name of Project/ Program Components	Location	Implementing Agency	Date of Project Inspection	Major Findings	Issues	Action Taken/ Recommendations
COMPLETION OF THE REMAINING OF SILAGO YOLANDA PERMANENT HOUSING PROJECT.	POB.DIST.2	MEO	March 19,2026	60% Accomplished /on-going construction	no issues	
TUNNEL VENT POULTRY (BUILDING 2)	PUNTANA	MEO	March 19,2026	60% Accomplished /on-going construction	no issues	
CONSTRUCTION OF WHALE BONE MUSEUM	Pob. Dist.1	MEO	March 19,2026	30% Accomplished /on-going construction	no issues	
CONSTRUCTION OF MULTI-PURPOSE AT SITIO LO-OK MERCEDES	MERCEDES	MEO	March 19,2026	30% Accomplished /on-going construction	no issues	
CONSTRUCTION OF NEW MUNICIPAL BUILDING	Pob. Dist.1	MEO	March 19,2026	no on-going development	no activity	Send a letter to the Implementing Agency inquiring about the exact date the project started
CONSTRUCTION OF NATIONAL CHILD DEVELOPMENT CENTER (NCDC)	Pob. Dist 1	MEO	March 19,2026	30% Accomplished /on-going construction	no project billboard, lower elevation level of existing access road, no stock room for cons. materials	post the project billboard

Submitted by:
 Designation/ Office:
 Date:


EUTQUIO R. BELOY JR.
 PMC SECRETARIAT

Approved by: 
ROGELIO ALIPIO
 PMC CHAIRMAN

Noted by: 
HON. LEMUEL P. HONOR
 Agency Head

Note: This is a new form based on the existing RPMES forms Adopted in 2015.