

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
REPORT ON THE STATUS OF PROJECTS ENCOUNTERING IMPLEMENTATION PROBLEMS
As of June 2026 (2nd Quarter)

PMC: PALO

Name of Project/Program Components	Location	Implementing Agency	Fund Utilization	Physical Status (%)			Issues	Source of Information	Action Taken/Recommendations
				Target	Actual	Slippage			
Construction of Multi-Purpose Building	Brgy. San Jose, Palo	MEO - Palo	15.00%	3.00%	2.29%	-1%		PMC	Ongoing
Improvement of Palo Public Market	Brgy. Cavite East	MEO - Palo		35.00%	28.00%	-7%		PMC	Ongoing
Improvement of Maternity House & Facilities	Brgy. Luntad Palo, Leyte	MEO - Palo		20.00%	15.00%	-5%		PMC	Ongoing

Submitted by: ENGR. ARMAND C. CABALTERA
Designation/Office: MPDC/LPMC Secretariat
Date: _____

Noted by: FELIPE T. YGRUBAY, JR
LPMC Chairperson