

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
PROBLEM-SOLVING SESSION/FACILITATION MEETING CONDUCTED
As of February 2026

Name of Project/Issues Details	Location	Implementing Agency	Date of PSS/ Facilitation Meeting	Concerned Agencies	Agreements Reached	Next Steps
Major Repair and Improvement of various sections of Tanauan Public Market	Brgy. San Roque	LGU Tanauan	February 12, 2026	LGU Tanauan, MEO	Resolution needed for immediate action to address the findings identified during the site inspection of the on-going infrastructure project	- Drafting the resolution - Review and approval - Implementation of actions - Monitoring and follow up inspection (if necessary)
Rehabilitation of Multi-purpose Building	Brgy. Canramos	LGU Tanauan	February 12, 2026	LGU Tanauan, MEO	Resolution needed for immediate action to address the findings identified during the site inspection of the on-going infrastructure project	- Drafting the resolution - Review and approval - Implementation of actions - Monitoring and follow up inspection (if necessary)
Construction of Sanitary Landfill and its Facilities (Phase 2) - Establishment of Material Recovery Facility with Sorting and Composting Facility and Septic Vault	Brgy. Cabuynan	LGU Tanauan	February 12, 2026	LGU Tanauan, MEO	Resolution needed to formally commend the work and efforts in completing the project	-Drafting and approval of the resolution -Inform the LCE - Use the commendation as an opportunity to reinforce commitments

Prepared by:

EnP Arturo B. Perez Jr
MPDC/PMC Secretariat

Approved by:

Hon. Marites B. Salvaña
PMC Chairperson

Noted by:

Hon. Archie Lawrence R. Kapunan
Acting Municipal Mayor